March 21, 2018

SFWMD, MDLPA and Greenberg Traurig Payment Tracking

BALANCE INVOICE
DBL Contingency for additional drilling - LBMC approved 11/2010;
2 $12,845 $12,845.00 Approved contingency amount remains - funds never transferred; account closed 5/23/12
$0.00

|L31N Phase 1 - LBMC approved 11/15/2011; Dummy PO4500065150

36 $197,193 $197,193.24 Remaining funds transferred to line item 1 of new Dummy PO - L-31N Phase 2

$0.00

|Dade-Broward Levee Phase 1 and L-31N seepage additional groundwater monitoring - LBMC approved 2/22/2013; Dummy PO4500065150 line 4

19 $59,043 $59,043.00
$0.00

Remaining funds transferred to line item 3 of Dade-Broward Levee Construction Monitoring Phase 2 Dummy PO; 7/15/16

|Dade-Broward Levee Mulching- LBMC approved 8/23/2013; Dummy PO4500065150

14 $134,946 $134,946.23 Remaining funds transferred to line item 2 of Dade-Broward Lee Construction/Monitoring Phase 1 Dummy PO; 7/24/15

$0.00

DUMMY PO 4500089001

Line Item 1: L-31N Phase 2 - LBMC approved 7/24/15

1 $13,757,000.00 $ 13,495.92
2 $13,743,504.08 241,631.05
3 $13,501,873.03 4,637.50
4 $13,497,235.53 17,170.90
5 $13,480,064.63 235,310.90
6 $13,244,753.73 1,486,728.49
7 $11,758,025.24 1,761,743.90
8 $9,996,281.34 2,163,017.74
9 $7,833,263.60 1,487,655.42
10 $6,345,608.18 75,915.15
11  $6,269,693.03 1,931,046.60
12 $4,338,646.43 465,847.14

R V220 Vo Nk Vol Vo SR Vo S Vo SR Vo SR V2 SRV IR VA SR Vo 8

GT to MCI ($9,322.92), AMEC ($2,408.00),GCY ($1,765.00); 8/17/15; accepted 12/11/15

GT to MCI ($10,664.05), AMEC ($26,637.00),GSI ($204,330.00); 9/22/15; accepted 12/11/15

GT to NLT; 9/22/15; accepted 12/11/15

GT to MCI ($8,159.58) and GCY ($9,011.32); 10/23/15; accepted 12/11/15

GT to MCI (9,738.97), GCY ($4,498.50), AMEC ($5,774.67), HLC ($75,000.00), GSI (5140,298.76); 11/17/15; accepted 12/11/15
GT to GSI ($1,065,395.24), GT to AMEC ($10,916.60), GT to HLC ($410,416.65); 12/14/15; accepted 4/19/16

GT to GSI ($1,410,292.52), HLC ($297,123.75), AMEC ($38,974.25), NLT ($1,662.50), MCI ($13,690.88); 1/22/16; accepted 4/19/16
GT to GS ($1,855,539.84), HLC ($250,818.75), AMEC ($47,751.99), MCI ($8,907.16); 2/11/16; accepted 4/19/16

GT to GSI ($1,226,334.76), HLC (5191,779.87), AMEC ($45,223.29), NLT ($24,317.50); 3/11/16, accepted 4/19/16

GT to AMEC ($38,400.15), NLT ($37,515.00); 3/28/16; accepted 4/19/16

GT to GSI ($1,870,975.82) NLT ($47,012.50) MCI ($9,655.68) GCY ($3,402.60); 4/19/16; accepted 7/15/16

GT to GSI ($333,182.36) AMEC ($57,616.12) HLC ($23,472.23) MCI ($9,228.93) NLT ($42,347.50); 5/18/16; accepted 7/15/16
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$3,872,799.29
$3,711,495.86
$3,449,191.52
$3,433,683.43
$3,432,008.25
$3,422,488.45
$3,415,626.65
$3,403,211.38
$3,396,674.50
$3,394,738.25
$3,390,196.85
$3,382,606.85
$3,378,811.85
$3,375,478.71

B2 0 Vo Vo Sk Vo SR Vo SR Vo S V0 S W S V0 RV R V0 R V0 S V)

161,303.43
262,304.34
15,508.09
1,675.18
9,519.80
6,861.80
12,415.27
6,536.88
1,936.25
4,541.40
7,590.00
3,795.00
3,333.14
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GT to GSI ($119,952.00) MCI ($5,729.73) HA ($19,050.00) LET ($14,303.30) GCY ($2,268.40); 6/14/16; accepted 7/15/16
GT to GSI ($221,114.02) MCI ($9,297.14) AMEC ($31,893.18;) 8/11/16; accepted 3/17/17

GT to MCI ($4,607.59) AMEC ($437) NLT ($87.50) WSM ($10,376.00); 9/27/16; accepted 3/17/17
GT to LET ($1,454.10) AMEC ($221.08); 11/14/16; accepted 3/17/17

GT to MCI ($8,889.80) LET ($630.00); 11/14/16; accepted 3/17/17

GT to MCI ($6,861.80); 1/31/17; accepted 3/17/17

GT to MCI ($8,201.63) LET (S4,213.64); 3/7/17; accepted 3/17/17

GT to LET ($3,692.20) MCI ($2,844.68); 7/11/17; accepted 8/25/17

GT to MCI ($1,936.25); 8/1/17; accepted 8/25/17

GT to MCI ($4,541.40); 10/5/17

GT to MCI ($7,590.00); 11/8/17

GT to MCI ($3,795.00); 12/14/17

GT to MCI ($2,443.14) LET ($890.00); 2/6/18

Line Item 2: Dade-Broward Levee Construction Monitoring Phase 1 - LBMC approved 7/24/15
$1,489,422.00 $
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$1,484,426.69
$1,455,676.69
$1,453,873.83
$1,443,873.83
$1,400,650.07
$1,072,318.93

$495,278.50

$147,957.44

$166,043.56
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2,676.96
2,318.35
28,750.00
1,802.86
10,000.00
43,223.76
$328,331.14
577,040.43
347,321.06
18,086.12
166,043.56

GT to MCl; 8/17/15; accepted 12/11/15

GT to MCI; 10/23/15; accepted 12/11/15

GT to Miami-Dade County (Class Il Permit fee); 11/17/15; accepted 12/11/15

GT to MCl; 1/22/16; accepted 4/19/16

GT to MCI; 3/28/16;accepted 4/19/16

GT to WSM ($7,593.60), JBS ($34,200.00), MCI ($1,430.16); 4/19/16; accepted 7/15/16

GT to GSI ($319,893.76) MCI ($7,537.38) ZK ($900.00); 6/14/16; accepted 7/15/16

GT to GSI ($562,861.82) MCI ($3,498.61) ZK ($2,850.00) JBS ($7,830.00) 8/5/16; accepted 3/17/17

GT to GSI ($344,771.06) ZK ($2,550.00) 8/19/16; accepted 3/17/17

Transfer of $18,086.12 from Line Item 3 to Line Item 2 of Dummy PO 4500089001; 9/20/16; accepted 3/17/17
District to MDLPA c/o GT: refund of ROW bond (+$10,000.00); 9/15/16 and GT to GSI ($176,043.56); 11/14/16; accepted 3/17/17

Line Item 3: Dade-Broward Levee Construction Monitoring Phase 2 - LBMC approved 7/15/16
S 3,040,957.00 July 2016 Check Request

$ 3,040,957.00
$ 3,100,000.00

$

1 S 3,081,913.88 $

$59,043
18,086.12
18,621.18

Remaining funds transferred to line item 3 of Dade-Broward Levee Construction Monitoring Phase 2 Dummy PO; 7/15/16
Transfer of $18,086.12 from Line Item 3 to Line Item 2 of Dummy PO 4500089001; 9/20/16
GT to MCI ($7,206.78) ZK ($8,160.00) WSM ($3,254.40); 9/27/16; accepted 3/17/17
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$ 3,063,292.70
$3,055,552.70
$3,049,945.89
$3,041,665.89

2 7,740.00 GTto ZK ($7,740.00); 11/14/16; accepted 3/17/17
3

4

5

6 $3,035,294.69

7

8

9

5,606.81 GT to ZK ($1,440.00) MCI ($4,166.81); 11/14/16; accepted 3/17/17
8,280.00 GT to ZK ($8,280.00); 12/6/16; accepted 3/17/17
6,371.20 GT to ZK ($1,260.00)MCI ($5,111.20); 1/31/17; accepted 3/17/17
12,516.00 GT to ZK ($3,060.00) WSM ($9,456.00); 3/7/17; accepted 3/17/17
11,397.10 GT to ZK ($4,680.00) MCI ($6,717.10) 4/4/17; accepted 8/25/17
17,640.00 GT to ZK ($17,640.00); 4/26/17; accepted 8/25/17
6,385.51 GT to ZK ($3,270.00) MCI ($3,115.51); 5/17/17; accepted 8/25/17
9,918.11 GT to ZK ($6,660.00); MCI ($2,058.11); WSM ($1,200.00); 7/11/17; accepted 8/25/17
9,180.00 GT to ZK ($9,180.00); 7/18/17; accepted 8/25/17
7,274.14 GT to ZK ($4,860.00) MCl ($2,414.14); accepted 8/25/17
11,880.00 GTto ZK ($11,880.00); 9/18/17
11,661.34 GT to ZK ($7,020.00) MCI ($4,641.34); 10/5/17
12,858.35 GT to ZK ($7,200.00) MCI ($3,273.35); MME ($2,385.00) 11/8/17
948,324.90 GT to ZK ($8,640.00) INT ($934,675.00) MCI ($5,009.90); 12/18/17
8,148.50 GT to ZK ($3,240.00) MCI ($4,908.50); 1/9/18
11,302.23 GT to ZK ($6,840.00) MCI ($4,462.23); 2/6/18
822,825.89 GT to ZK ($4,320.00) INT ($797,034.00) HEE ($21,471.89); 3/6/18

$3,022,778.69

$3,011,381.59

$2,993,741.59
10 $2,987,356.08
11 $2,977,437.97
12 $2,968,257.97
13 $2,960,983.83
14 $2,949,103.83
15 $2,937,442.49
16 $2,924,584.14
17 $1,976,259.24
18 $1,968,110.74
19 $1,956,808.51

$1,133,982.62

DUMMY PO 4500091859

Line Item 1: Lake Belt Water Quality Monitoring - LBMC approved 12/11/15
S  450,000.00 January 2015 Check Request
1 $450,000.00 $ 222,063.64 GT to MCI ($90,000.00 Jan 2016 to Mar 2016 estimate) and ($132,063.64 Jul 2015 to Dec 2015 invoices); 1/22/16; accepted
2 $227,936.36 S 60,445.08 GT to MCI ($60,445.08 based on Jan-Mar 2016 expenditures); 4/19/16; accepted 7/15/16
$167,491.28 $167,491.28 Transfer to Line Item 2 of Dummy PO 4500091859; 3/17/2017
$0.00

Line Item 2: Lake Belt Water Quality Monitoring - LBMC approved 7/15/16

$167,491.28 S  266,921.00 July 2016 Check Request
1 $434,412.28 S 74,483.49 GT to MCI ($74,483.49); 8/11/16; accepted 3/17/17
2 $359,928.79 S 71,491.57 GT to MCI ($71,491.57); 11/14/16; accepted 3/17/17
3 $288,437.22 S 19,404.00 GT to MCI ($19,404.00); 1/31/17; accepted 3/17/17
4 $269,033.22 S 73,159.59 GT to MCI ($73,159.59); 4/26/17; accepted 8/25/17
5 $195,873.63 S 61,242.92 GT to MCI ($61,242.92); 7/11/17; accepted 8/25/17



$134,630.71 §  225,298.00 August 2017 Check Request
6 $359,928.71 S 9,761.28 GT to MCI ($9,761.28); 9/18/17
7 $350,167.43 S 38,194.35 GT to MCI ($38,194.35); 12/14/17
8 $311,973.08 S 13,224.27 GTto MCI ($13,224.27); 3/18/18

$298,748.81

Invoices to be accepted by LBMC on 3/21/2018:

$19,259.54  |-31N Phase 2
$1,827,001.21 DBL Constn Mon Ph2
$61,179.90 Water Quality Monitoring

$1,907,440.65 TOTAL

|Abreviation Key

AA-Ardaman and Associates

AMEC- AMEC Environment and Infrastructure, Inc.
FLS — Fortin, Leavy & Skiles

GCY- Professional Surveyors & Mappers

GSI - Geo-Solutions, Inc.

GT - Greenberg Traurig

HA - Hydrologic Associates

HLC - H.L. Chapman Pipeline Construction

INT - Interlaken, Inc.

JBS - John Brown Sons

LET — Locher Environmental Technology

MDC - Miami-Dade County

MDLPA — Miami Dade Limestone Products Association
MEE - Millers Electical Engineering, Inc.

NLT - New Line Transport, LLC

MCI — MacVicar Consulting, Inc.

OUL - Ozark Underground Laboratory
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TLEA - Tom Lodge Ecological Advisors, Inc.
WSM - Whidden Surveying & Mapping
ZK - Zan Kugler



